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COLORADO RIVER RECOVERY PROGRAM   RECOVERY PROGRAM 

FY 2012 ANNUAL PROJECT REPORT   PROJECT NUMBER: PONDS 

 

I. Project Title: Horse Thief Canyon Fish Rearing Facility 

 

II. Bureau of Reclamation Agreement Number(s): NA 

 

 Project/Grant Period:   Start date (Mo/Day/Yr): 

     End date: (Mo/Day/Yr): 

     Reporting period end date: 

     Is this the final report?  Yes _____  No _____ 

 

III. Principal Investigator(s):   Brent R. Uilenberg 

     Bureau of Reclamation 

     2764 Compass Drive, Suite 106 

     Grand Junction, CO 81506 

     970-248-0641 

     FAX 970-248-0601 

     builenberg@usbr.gov 

 

IV. Abstract:  The project consists of approximately 6 acres of ponds, associated water supply 

system and fish spawning support facilities. The purpose of these ponds is to raise 

juvenile, hatchery produced fish, to a sufficient size to optimize survival of fish stocked 

in the river environment. 

 

V. Study Schedule:  Planning, permitting, preconstruction and design work was completed in 

FY 2011. Construction was completed and the facility placed in operation in July 2012.  

 

VI. Relationship to RIPRAP: General Recovery Program Support Action Plan:IV.D.2.c.(1) 

Construct Ponds at Grand Valley 

 

VII. Accomplishment of FY 2012 Tasks and Deliverables, Discussion of Initial Findings and 

Shortcomings: Construction was completed and the facility placed in operation in July 

2012. Pump tests indicate that the infiltration galley can produce in excess of 600 gpm 

(design flow rate) of high quality water. Initial operation of the facility appears to be very 

successful. A wetland complex that will treat pond effluent prior to discharge to the river 

and provide mitigation for impacts to the wildlife area will need to be completed in the 

spring of 2013 when conditions are more favorable for planting aquatic vegetation. 

 

VIII. Recommendations: Complete planting aquatic vegetation in the wetland mitigation area 

spring 2013 and provide technical support to facility operators on an as needed basis. 

 

IX. Project Status: On track and ongoing. See above recommendations. 
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X. FY 2012 Budget Status 

 

 A. Funds Provided: $2,797,000 

 B. Funds Expended: $2,797,000 

 C. Difference: 0 

 D. Percent of the FY 2012 work completed, and projected costs to complete: 100 

percent, minor additional costs associated with planting aquatic vegetation. 

 E. Recovery Program funds spent for publication charges: None  

 

XI. Status of Data Submission (Where applicable):  NA 

 

XII. Signed: Brent R. Uilenberg   November 14, 2012          

             Principal Investigator  Date 


